COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 22/ 2019

ESTI MATE SUMVARY 22:12: 39
CONTI D C20904 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 20904- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.0 DAYS TIVE ALLOW 105 WORK DAYS
Rl FY18 CRACK SEAL PERCENT TIME:  51.43 ORI G TI ME ALLON 105 WORK DAYS
PRQJECT NO. STARL00- 255
RL FY18 CRACK SEAL
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
| NTERSTATE SEALANT & CONCRETE, | NC. PAY PERI OD ENDI NG 07/ 20/ 2019 DATE TIME STARTED 10/01/2017
S40 W24211 ROCKWOOD VAY DATE LET 05/ 11/ 2017 DATE WORK BEGAN
DATE AWARDED 05/18/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/08/2017 DATE ACCEPTED
WAUKESHA W 53189 (262)547-6316 DATE NOTI CE TO PROCEED 10/01/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 979, 898. 56 PARTI Cl PATI NG $ 781, 654. 56 $ 69, 392. 40
AWARD PRQIJECT AMT: $ 1,398,949.50 NON- PARTI ClI PATI NG 0. 00 0.00
PERCENT COMPLETE: 79.77% TOTAL EARNI NGS 781, 654. 56 69, 392. 40
FUNDS AVAI LABLE: $ 198, 244. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 781, 654. 56 69, 392. 40
TOTAL CLAI M5 $ 0.00 RETAI NAGE -19, 888. 04 -2,081.78
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 761, 766. 52 67, 310. 62
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 761, 766. 52 67, 310. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67, 310. 62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20904 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20904-BI D ESTI MATE RUN 07/ 22/ 2019
PRQJECT: STARL00- 255 ESTI MATE NO 0007 22:12:39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0010 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 5. 000
HOUR 0. 000 0. 00
150. 00000 5. 000 750. 00
0015 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0020 408-01000 Hot Poured Joint and Crack Seal ant 0. 000 0. 000
TON 0. 000 0. 00
4, 340. 00000 0. 000 0.00
0021 408-01000 Hot Joint-Crack Sealant CMO #3 HPJ and CS 63. 352 63. 352
TON 0. 000 0.00
7,271.17000 63. 352 460, 643. 16
0022 900-00022  Added Item (Square Yard)/ Rout and Seal Cracks 55, 874. 000 0. 000
Sy 55, 874. 000 61, 461. 40
1.10000 55, 874. 000 61, 461. 40
0025 626-00000  *Mbbilization 1. 000 0.560
LS 0. 000 0.00
212, 000. 00000 0. 560 118, 720. 00
0030 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
0035 627-00008 *Modi fi ed Epoxy Pavenent Marking 0. 000 0. 000
GAL 0. 000 0.00
90. 00000 0. 000 0. 00
0040 627-00011 *Paverent Marking Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
55. 00000 0. 000 0. 00
0045 627-01010 *Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 0. 000 0. 000
SF 0. 000 0.00

13. 50000 0. 000 0. 00



CONTI D: C20904 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20904- BI D ESTI MATE RUN 07/ 22/ 2019
PRQJECT: STARL00- 255 ESTI MATE NO. 0007 22:12:39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0050 627-30405 *Pref orned Thernopl astic Pavenent Marking 0. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
16. 00000 0. 000 0. 00
0055 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0060 630-00003 *Uni formed Traffic Control 1, 000. 000 383. 000
HOUR 52. 500 1, 050. 00
20. 00000 435. 500 8, 710. 00
0065 630-00004 *Traffic Control Vehicle 1. 000 0. 500
EACH 0. 000 0. 00
10, 000. 00000 0. 500 5, 000. 00
0070 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 4.500
EACH 0. 000 0.00
1. 00000 4.500 4.50
0075 630-80342  *Construction Traffic Sign (Panel Size B) 52. 000 12.500
EACH 5. 500 5.50
1. 00000 18. 000 18. 00
0080 630-80343 *Construction Traffic Sign (Panel Size O 13. 000 2.000
EACH 0. 500 0. 50
1. 00000 2.500 2.50
0085 630- 80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
1, 000. 00000 2.500 2,500. 00
0090 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0.00
250. 00000 2.000 500. 00
0095 630-80360  *Drum Channeli zi ng Device 200. 000 25.000
EACH 0. 000 0. 00
1. 00000 25. 000 25.00
0100 630-80380 *Traffic Cone 500. 000 150. 000
EACH 0. 000 0.00

1. 00000 150. 000 150. 00



CONTI D:

CAT NO0200

0105 630-85041

0110

632- 00000

0115

700- 70010

0120

700-70011

0125

700- 70380

0135

630- 00012

0140

630- 00007

0145 630- 00000

CAT NO0400

0130 620-00020

C20904
20904-BI D
STAR100- 255
| TEM
DESCRI PTI ON
ROADVWAY
*Mbbi | e Attenuator
Ni ght Work Lighting
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Erosion Control

Traf Ctrl Mn
Traf Crl Inspection
Fl aggi ng

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4
ESTI MATE RUN 07/ 22/ 2019

ESTI MATE NO 0007 22:12: 39
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
105. 000 44.000
DAY 5. 000 500. 00
100. 00000 49. 000 4,900. 00
1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
64, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
500. 000 250. 000
FA 0. 000 0. 00
1. 00000 250. 000 250. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
47.000 42.000
DAY 5. 000 6, 375. 00
1, 275. 00000 47.000 59, 925. 00
52. 000 52. 000
DAY 0. 000 0. 00
150. 00000 52. 000 7,800. 00
126. 500 126. 500
HOUR 0. 000 0. 00
30. 00000 126. 500 3,795. 00
CAT 0200 CURRENT AMT $ 978, 898.56 $ 69,392.40% 781, 654.56
1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 1,000.00 % 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 979, 898.56 $ 69,392.40% 781, 654.56



